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Monitoring Workshop and MRP

DEADLINE

ITEM

Description/Tasks

6 February 2007

Stakeholder Meeting

13 February 2007

TIC meeting

21 February 2007

Stakeholder Meeting

8 March 2007

Stakeholder Meeting

12 March Monitoring data discussions | By this Date: Provide
opportunities for data
discussions for all Zones

15-16 March Board Meeting ILP Agenda Information
Item: NPS Implementation
Policy
19 March Draft Staff Report to Draft staff report on
Stakeholders Monitoring workshop to be
shared with Stakeholders

20 March MRP Working Draft Circulate Working Draft MRP
to TIC and Stakeholders

2 April Comments due from Due date for comments from

Stakeholders Stakeholders on Monitoring

Workshop Staff Report

3 April TIC Meeting Discuss MRP Working Draft

6 April MRP Tentative Due date for TIC and
Stakeholder group
comments

9 April Agenda Week Final Staff Report —
Monitoring Workshop

16 April Tentative MRP Circulate Tentative for
Public Comment and begin
meetings to discuss

3-4 May Board meeting Monitoring Workshop

11 May Three Meetings — Tentative Meetings in south, delta,
MRP and Sac watersheds to
discuss tentative MRP
15 May Tentative MRP Deadline for Public
Comment on Tentative MRP
21-22 June Board Meeting ILP Agenda Action Item:

MRP
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